TIMELINE
2016 - FUTURE
Bridgeton, Missouri

This timeline depicts projected target dates
for completion of major milestone events
associated with the four main project
activities.

WEST LAKE LANDFILL

SUPERFUND SITE
2016 ACTIONTIMELINE

Visit: www3.epa.goviregion07/cleanup/west_lake_fandfill
Contact: Ben Washburn, Community Involvement Coordinator
washburn.ben@epa.gov | (913) 551-7364 | Toll-free: (800) 223-0425

{f hueps:/ fwww. facebook.com/WestLakeLandfillSuperfundSite N https://twitter.com/WestLakeSite

e L iUNIT » RADIOLOGICALLY- DATA REMEDIAL FINAL PROPOSED PUBLIC
S TAL IMPACTED VALIDATIONAND  INVESTIGATION FEASIBILITY REMEDY COMMENT
MATERIAL INTERPRETATION ADDENDUM STUDY PERIOD
INVESTIGATION &
e DY INVESTIGATIONS FINAL (MINIMUM 60
DEC 2015 SPRING 2016 SEPT-2016 OCT2016 DEC2016 DAYS)
EPA DECISION ON PREPARE ORDER WORK PLAN START OF ISOLATION ISOLATION
ISOLATION BARRIER DEVELOPMENT  SUBSTANTIVE WORK BARRIER BARRIER
O NONIBARRIER SYSTEM / ISOLATION DESIGN FINAL  CONSTRUCTION
SYSTEM BARRIER DESIGN
DEC 2015 SPRING 2016 SUMMER 2016 FALL 2016 WINTER 2016 2017
ORDER ISSUED WORK PLAN START OF FIELD COMPLETION FINAL
DEVELOPMENT WORK OF FIELD REMOVAL
@ SURFACE FIRE REMOVAL WORK ACTION
REPORT
DEC 2015 FEB 2016 FEB'2016 SPRING 2016 2016
REMEDIAL PREPARE ORDER WORK PLAN START OF
GROUNDWATER INVESTIGATION DEVELOPMENT FIELD WORK
REMEDIAL FEASIBILITY STUDY
INVESTIGATION SCOPING
FEASIBILITY STUDY SUMMER 20116 FALL-2016 ~WINTER2017 SPRING-2017




